
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

5:00 PM
Run date

Time

Reviewer: Awal, Mohammad 07-Jun-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Woo, Laraine
Diary #: 262 Date: 27-May-2014 Tuesday

Approved Date:

Shift Hours: 07:30 AM 04:00 PM Break: 00:30 Over Time:

Const Calendar Day: 722

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

clear, light wind/calm, mild

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

CCO #356 Tower Cleaning

May 27, 2014

SAS – Tower
Weather: clear, light wind/calm, mild

Location: T1
Tower cleaning/painting
Work Hours: 0600 to 1630
ABF labors continued washing/cleaning tower.
LaborsLocationDescription

*Victor HernandezSouth TowerCleaning facade
*Jose Avilla Jr.South TowerCleaning facade
Carlos MontejanoTower 77mCleaning interior
Javier MedinaTower 127mCleaning interior
Danny SchwartzTower 127mCleaning interior
Guillermo LimonTower 127mCleaning interior
Rogelio RodriguezS/W face bCleaning facade
Aurelio RodriguezN/E face bCleaning facade
Luis JimenezTower 77mCleaning interior
Fabiano RodriguezN/E face bCleaning facade
Fermin MedinaS/W face bCleaning facade
* With QA Stuart for inspection after lunch.
Certified Coating:
PaintersLocationDescription

Cory ReeseTower 145 interior/East Tower FacadePaint repair
Cory RobinsonTower 145 interior/East Tower FacadePaint repair

Luis PaniaquaNorth shaft interiorpainting
Abraham VenturaNorth shaft interiorpainting
Mike WoodnancyNorth shaft interiorpainting

Atlantic Plant Services: (left at 1400)
PaintersLocationDescription
Ernie Solon East Shaft interior 135m+/-painting
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Woo, Laraine Diary #: 262 Date: 27-May-2014 Tuesday

Juan VillalobosEast Shaft interior 135m+/-painting
Johnny FagundesEast Shaft interior 135m+/-painting
Anthony RodriguezEast Shaft interior 135m+/-painting
Daniel RosalesEast Shaft interior 135m+/-painting

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-BDW-EFA.321CCO-321 IERBYS Building Work

AMERICAN BRIDGE/FLUOR, A JV
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